

A GENERAL INFORMATION

A1 SCHEDULE of GERMAN EXPO 2006

Build-Up Period	Date	Time
Floor Marking by Official Stand Builder	22 March 2006 (Wednesday)	11.00 a.m.
Official Stand Builder Move-In	22 March 2006 (Wednesday)	12.00 p.m.
Exhibitor Nominated Contractor Move-In	22 March 2006 (Wednesday)	2.00 p.m.
Exhibits Move-In (for <u>raw space</u> booths only)	22 March 2006 (Wednesday)	2.00 p.m.
Electrical Installation	22 March 2006 (Wednesday)	5.00 p.m.
Hall Clearance	22 March 2006 (Wednesday)	10.00 p.m.

Official Stand Builder Move-In	23 March 2006 (Thursday)	9.00 a.m.
Exhibitor Nominated Contractor Move-In	23 March 2006 (Thursday)	9.00 a.m.
Exhibits Move-In (for <u>raw space</u> + <u>shell schemes</u> booths)	23 March 2006 (Thursday)	9.00 a.m.
Setting-up of registration counter	23 March 2006 (Wednesday)	10.00 a.m.
Registration	23 March 2006 (Thursday)	12.00 p.m.
Hall Clearance	23 March 2006 (Thursday)	11.00 p.m.

Final Hall Cleaning	24 March 2006 (Friday)	9.00 a.m.
---------------------	------------------------	-----------

Exhibition Period	Date	Time
Opening Ceremony (Hall 404)	24 March 2006 (Friday)	10.00 a.m. – 10.30a.m.
Opening Hours of Exhibition	24 March 2006 (Friday) 25 March 2006 (Saturday) 26 March 2006 (Sunday)	10.00 a.m. – 8.00 p.m. 10.00 a.m. – 8.00 p.m. 10.00 a.m. – 8.00 p.m.

Dismantling Period	Date	From
---------------------------	-------------	-------------

Exhibits Move-Out	26 March 2006 (Sunday)	8.00 p.m.
Stand Dismantling (of shell schemes booths)	26 March 2006 (Sunday)	8.00 p.m. - 12.00 a.m.
Stand Dismantling (of raw space booths only)	26 March 2006 (Sunday) - 27 March 2006 (Monday)	8.00 p.m. - 8.00 a.m.
Final Hall Cleaning	27 March 2006 (Monday)	8.00 a.m. - 9.00 a.m.